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Layout Status update
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- Green: Done, Yellow: In-progress, Red: Left

- Total area anticipated: 950um x 300um 

- Timeline:
- Finish Individual blocks by Tuesday
- Complete Chip routing by April 22nd

- Some challenges (faced/to 
remember):

- Mim Cap: Different errors when 
area grows bigger

- Mim Cap: Using 2 terminal now.  
-> Need Pex Sims



Timing Issue: Resolved?
• SAR samples when DRE output is being held: 

Output will not be ready by then based on current 
scheme 


